










Project: GW Strategy 070805 kh Date: Tue 10/4/05	Task		Progress		Summary		External Tasks		Deadline	
	Split		Milestone		Project Summary		External Milestone			



Project: GW Strategy 070805 kh Date: Tue 10/4/05	Task		Progress		Summary		External Tasks		Deadline	
	Split		Milestone		Project Summary		External Milestone			

ID	Task Name	2006												2007						
		Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan
93	Plan open house																			
94	Advertise open house																			
95	Host event																			
96	General Project Coordination																			
97	Coordinate Zidell Environmental Remediation Plan																			
98	Coordinate with Zidell and regulatory agency staff																			
99	Coordinate permitting and monitoring with regulatory agencies																			
100	Host meetings with regulators and property owners																			

Project: GW Strategy 070805 kh
Date: Tue 10/4/05

Task		Progress		Summary		External Tasks		Deadline	
Split		Milestone		Project Summary		External Milestone			

Page 3