

PDC Flexible Services Contract Pool			Targeted Action Dates (Tentative)							
Flexible Services Contract Service Type	Contract Expiration Dates	Contracts in F/S Pool	Review Scope of Svcs	RFQ Advertised	Submittals Due	Evaluations Completed	NOI Sent	Protest Period Ends	Contracts Executed	New Contract Effective Date
Video Production Services	New Srvcs	2	2/5/10	3/23/10	4/28/10	7/27/10	7/29/10	8/4/10	8/31/10	9/1/10
Economic Dev/Research Services	7/31/10	6	2/1/10	4/13/10	5/6/10	6/4/10	6/8/10	6/15/10	7/31/10	8/1/10
Real Estate Appraisal Services	7/31/10	5	2/8/10	4/14/10	5/11/10	6/8/10	6/10/10	6/17/10	7/31/10	8/1/10
Architecture Storefront Services	8/31/10	14	1/25/10	4/27/10	5/26/10	7/1/10	7/6/10	7/13/10	8/31/10	9/1/10
Real Estate Acquisition / Disposition	10/31/10	7	4/6/10	7/13/10	8/24/10	9/15/10	9/17/10	9/24/10	10/31/10	11/1/10
Outreach & Meeting Facilitation Srvcs	1/31/11	5	7/22/10	9/29/10	11/3/10	11/23/10	12/2/10	12/9/10	1/20/11	2/1/11
Marketing & Event Planning Services	1/31/11	3	7/22/10	9/29/10	11/3/10	11/23/10	12/2/10	12/9/10	1/20/11	2/1/11
Relocation Services	2/28/11	3	9/14/10	10/26/10	12/8/10	1/4/11	1/11/11	1/13/11	2/23/11	3/1/11
HR Consulting Services	2/28/11	3	May Be Extended up to 2/28/13							
LMC Facilitation/Training Services	2/28/11	1	May Be Extended up to 2/28/13							
IT Professional Temporary Services	3/31/11	3	9/22/10	11/2/10	12/15/10	1/27/11	2/2/11	2/9/11	3/22/11	4/1/11
Dev/Cont M/W/ESB Support Svcs	3/31/11	3	9/22/10	11/2/10	12/15/10	1/27/11	2/2/11	2/9/11	3/22/11	4/1/11
Writing Services	4/30/11	3	10/13/10	12/15/10	1/27/11	3/8/11	3/10/11	3/17/11	4/21/11	5/1/11
Environmental Services	4/30/11	12	10/13/10	12/15/10	1/27/11	3/8/11	3/10/11	3/17/11	4/21/11	5/1/11
Property Security Services	4/30/11	2	May Be Extended up to 4/30/12							
Real Estate Landscape Maint Srv	4/30/11	4	May Be Extended up to 4/30/13							
Organizational Development	7/31/11	2								8/1/11
Property Maintenance Services	11/30/11	2								12/1/11
Construction Management Services	11/30/11	4								12/1/11
Construction Cost Estimating Svcs	11/30/11	3								12/1/11
Cultural Liaison Services	11/30/11	6								12/1/11
Landscape Architecture Services	3/31/12	5								4/1/12
Urban Design Services	4/30/12	5								5/1/12
Legal Services	5/31/12	6	Exempt FS Contracts							
CoreNet Hospitality Event Coord.	7/31/12	1								8/1/12
Temporary Services	9/30/12	9								10/1/12
Architecture Services	9/30/12	14								10/1/12
Strategic Comm & Consult Svcs	9/30/12	3								10/1/12
Survey Services	12/15/12	5								12/16/12
Sustainable Design & Development	12/31/12	5								1/1/13
Engineering Services (various types)	12/31/12	16								1/1/13
Project Management Services	1/31/13	9								2/1/13
Fence Rental Services	2/28/13	1								3/1/13
Land Use Planning/Permitting Svcs	3/31/13	5								4/1/13
Total		177								

NOTE: Work on updating the Scope of Services will occur approximately 6 months prior to the contract expiration date(s).
 Ads for the RFQ will be placed in the DJC, a community newspaper. The RFQ will be placed on the PDC Website.

LEGEND: FS = Flexible Services; **NOI** = Notice of Intent to Award

Updated 7/1/10